Fleming County Project Development Board
201 Court Square, Courthouse Annex
Flemingsburg, KY 41041

Record of Regular Meeting Minutes September 4, 2007, 5:00 pm Eastern

The meeting was called to order at 5:00 pm by Chairperson CJE Larry H. Foxworthy. Roll Call was completed as

noted below:

Present:

Approval of Minutes

Old Business:

Iltem 1.a.

Item 1.b.

New Business:

Iltem 2.a.

Michael Kier, Project Manager, AOC

W. Todd Walton I, District Judge, 19" District

Larry H. Foxworthy, Fleming County Judge Executive

Pam Lowe, Fleming County Circuit Clerk

Marvin W. Suit, Attorney

Louie Flanery, Mayor of Flemingsburg

David DeAtley, Magistrate District 2

J. Scott Brown, General Manager of Auditing Services, AOC
Stockton B. Wood, Circuit Judge, 19" Judicial Circuit

A motion was made by David DeAtley to approve 8-7-07 and 8-14-07 minutes.
Seconded by Marvin Suit. All in favor.

Construction Management Services RFP: The proposals from Codell Construction
Management, Alliance Corporation, Trace Creek Construction and Paradigm Engineers and
Construction were discussed by board members. A motion was made to short list Codell
Construction Management and Trace Creek Construction to give presentations to the
Project Development Board at the next regular meeting to be held on October 2, 2007
at 5:00 PM. Motion by Marvin Suit and seconded by Judge Stockton Wood. All in
favor. The PDB will issue letters to Alliance and Paradigm declining services. The PDB
will issue letters to Trace Creek Construction and Codell Construction Management
regarding the presentation meeting schedule.

Bond Counsel Services RFP_: The proposals from Reed & Johnson; Stoll, Keenon,
Odgen, PLLC; Taft, Stettinius & Hollister, LLP; Peck, Shaffer & Williams, LLP; Rubin &
Hays and Wyatt, Tarrent & Combs, LLP was discussed by board members. The board
discussed proposals’ details and inquired to Amanda Clevenger with Ross, Sinclaire and
Associates pertinent questions regarding the fee schedules of bond counsel services. A
motion was made to recommend Peck, Schaffer and Williams to the AOC for bond
counsel services to the Fleming County Project Development Board judicial center
project. Motion by Larry H. Foxworthy and seconded by Louie Flanery. All in favor.
The PDB will issue a letter of recommendation to AOC to accept Peck, Schaffer and
Williams as bond counsel and notify Peck, Schaffer and Williams of the board’s actions.
The PDB will issue letters to deny services to remaining bond counsel firms.

Public Comments: The current site proposal list was discussed. The board discussed
placing a deadline for submitting site proposals but no action was taken at this time. Judge
Wood explained possible conflict of interest in the consideration of the property submitted
by Ann Stivers and Betty Bower Wood. Wally Thomas informed the board of the status of
properties located near and behind the old county jail and two more properties should be
submitted to the PBD for consideration. Several lot prices were totaled by area and
reviewed by the board. The purchase price of parcel(s) could be affected by the MAI
appraisal which is required by AOC, AP Part X. The cost of MAI appraisals(s) of potential
site(s) will be paid by funds in the land acquisition budget listed in the Program




Other:

Adjournment

Documents. Chairperson Larry H. Foxworthy stated that sites should be short listed before
proceeding with MAI appraisals.

Pre-Design Meeting: Judge Wood inquired about the involvement of Brandstetter Carroll

in the site selection. Mr. Kier stated a pre-design meeting needs to be conducted with the
Brandstetter Carroll. After much discussion regarding the status of acceptance notification
from AOC, Mr. Kier stated he was unsure if the notifications have been sent to Brandstetter
Carroll. The PDB has not been contacted by AOC regarding the acceptance of Brandstetter
Carroll for AE services nor Ross, Sinclaire and Associates for financial advisory services.
The PDB will notify Brandstetter Carroll of a pre-design meeting to be held on September
18, 2007 at 5:00 pm at the Fleming County Courthouse Annex.

The PDB will notify Brandstetter Carroll and Ross, Sinclaire and Associates of regular
meeting schedule upon notification from AOC of acceptance.

A Pre-Design Meeting with Brandstetter Carroll, Inc. will be held on September 18,
2007 at 5:00 pm Eastern Time at Fleming County Courthouse Annex, 201 Court
Street, Flemingsburg, KY 41041

Next regular meeting will be October 2, 2007 at 5:00 pm Eastern Time at Fleming
County Courthouse Annex, 201 Court Square, Flemingsburg, Kentucky.

A motion was made to adjourn the meeting at 5:39 pm Eastern time. Motion by Louie
Flanery. Seconded by David DeAtley. All in favor.



